SCRUM MEETING WEEK (2)

✅ Sprint planning checklist

Preparation	Meeting	Follow up
Deciding when to meet.	Delegating the use cases between each other Aaditya: Getting the Chat API to work with our program. Regan: getting the load unpacked by making the manifest. Json file. Figuring out how to scrape website.	- Getting the Chat API to work with our program and get the load unpacked. - Getting the front end somewhat ready -

👥 Sprint team members

Name	Role
Aaditya Golash	Co founder
Regan Van Nguyen	Co founder

✏️ Sprint planning meeting items

Previous sprint summary

Sprint theme	Brainstorming
Issues completed	4
Issues left	0
Team Capacity	%100
Summary	Brainstorm the functionalities and use cases for a Chrome extension, and research the best tech stack for its development.

Details Current sprint

Start date	22nd May
End date	29nd May
Sprint theme	Delegating the use cases
Team capacity	100%
Issues capacity	100%
Individual capacity	Regan Van Nguyen – 100% Aaditya Golash – 100%
Potential risks	- Not getting the API to work. - Not being able to load package. - Potential update that will leave our code obsolete
Mitigations	Looking through tutorials and the official google chrome documents

📚 Sprint planning resources

- [Chrome extension with API]
- [Building chrome extension]
- [Scraping website]